

ID	Task Name	Duration	Start	Finish	04 Apr	22 _T	18	Apr '22 W S T	02 Ma		16 May '22 S W S	3 S	0 May '22 M F T	13 Jun '22 S W S	2 2 T N	7 Jun '22 M F	<u>2</u> 1 т s
24	Page Inscription	9 days	06/05/22	18/05/2				., 5					** . .			** 1	
25	Structure de la	2 days	06/05/22	09/05/2	2												
26	Mise en forme de	e 2 days	10/05/22	11/05/2	2					*							
27	Interaction	1 day	12/05/22	12/05/2	2												
28	Table inscription	1 day	13/05/22	13/05/2	2						`						
29	Script texte	1 day	16/05/22	16/05/2	2						*						
30	Test unitaire	2 days	17/05/22	18/05/2	2												
31	Ajouter Logement	11 days	19/05/22	02/06/2	2						<u> </u>		— 1				
32	Structure de la	2 days	19/05/22	20/05/2	2												
33	Mise en forme de	e 2 days	23/05/22	24/05/2	2						*						
34	Interaction	2 days	25/05/22	26/05/2	2												
35	Table logement	1 day	27/05/22	27/05/2	2												
36	Script server	2 days	30/05/22	31/05/2	2								հ				
37	Test unitaire	2 days	01/06/22	02/06/2	2												
38	Modifier Logement	9 days	03/06/22	15/06/2	2												
39	Structure de la	2 days	03/06/22	06/06/2	2												
40	Mise en forme de	e 2 days	07/06/22	08/06/2	2												
41	Interaction	1 day	09/06/22	09/06/2	2												
42	Script server	2 days	10/06/22	13/06/2	2								ì				
43	Test unitaire	2 days	14/06/22	15/06/2	2												
44	Page Rechercher	13 days	16/06/22	04/07/2	2												
45	Structure de la	2 days	16/06/22	17/06/2	2												
46	Mise en forme de	2 days	20/06/22	21/06/2	2									<u> </u>	<u> </u>		
		Task			Inactive Summar	у				Externa	al Tasks						
Project: Project1 Date: 19/04/22		Split			Manual Task					Externa	al Milestone	<	\rightarrow				
		Milestone	♦	į	Duration-only					Deadli	ne	4	•				
		Summary			Manual Summar	y Rollu _l	р 🕳			Critical	l						
		Project Summary			Manual Summar	y	F			Critical	l Split						
		Inactive Task		9	Start-only		Е			Progre	ess						
		Inactive Milestone	\Diamond	1	Finish-only]			Manua	l Progress	•					
					Page	2											

ID	Task Name	Duration	Start	Finish	04 Apr '22
47	Interaction	2 days	22/06/22	23/06/22	
48	Script server	4 days	24/06/22	29/06/22	
49	Test unitaire	3 days	30/06/22	04/07/22	
50	Test	2 days	05/07/22	06/07/22	
51	Test d'Intégration	2 days	05/07/22	06/07/22	
52	Déploiement	1 day	07/07/22	07/07/22	r <mark>i</mark>
53	Déploiement du site	1 day	07/07/22	07/07/22	







